

THE UNIVERSITY OF MICHIGAN
REGENTS COMMUNICATION

ITEM FOR INFORMATION

Subject: Plant Extension

Background and Summary:


Construction activities on University projects continued as scheduled during the months of July and August 2007, except as indicated by footnotes.

The attached schedules update information concerning projects in planning and projects under construction.

The projects listed below have been completed, except for specific items, and will no longer be included in this report.

- Central Campus Recreation Building, Bell Pool and Dance Building Roof Replacement
- Marie Dorothy Hartwig Administration Building Renovation
- Mary B. Markley Hall 2007 Infrastructure Updates
- Medical Science Unit I Pathology Research Laboratory Renovations
- Michigan Stadium 2007 Concrete Repairs
- North Campus Underground Chilled Water Lines Extension
- School of Nursing Building Renovations in the Children's Center
- UMHHC Chilled Water Loop Replacement Phase I
- UMHHC University Hospital 2007 Emergency Department Expansion
- UMHHC University Hospital Pharmacy Services Renovation

Respectfully submitted,



Timothy P. Slottow
Executive Vice President and
Chief Financial Officer

September 2007
Attachment