


















NEW CONSTRUCTION PROJECTS
January 2009 Status as of December 19,2008

Date Construction Original Currelll
Started Completion Completion

NEW CONSTRUCTION PROJECTS Project Budget Date Date Source of Funds

Student Activities Building Renovation $ 8,500,000 Mar-07 Dec-08 Dec-08 State Building Authority
Gensler Architecture, Design & Planning Worldwide and investment proceeds

A. Alfred Taubman Medical Library $ 1,500,000 Oct-07 Jun-09 Jun-09 Investment proceeds
Elevator Replacement

UM-AEC

Towsley Center for Children Replacement Facility $ 8,000.000 Aug-08 Dec-09 Dec-09 Investment proceeds
Integrated Design Solutions. LLC

UMHHC Briarwood 2 and 4 Renovations $ 4,775.000 Sep-08 Sep-09 Sep-09 Hospitals and Health

A3C Centers' resources

UMHHC Cardiovascular Center $ 6,000,000 Jun-08 Dec-08 Dec-08 Hospitals and Health

General Clinical Rcsearch Center Relocation Centers' resources

Shepley Bulfinch Richardson & Abbott

UMHHC Cardiovascular Center $ 10,200,000 Jun-08 Dec-08 Jan-09 Hospitals and Health

Nuclear Cardiology Relocation Centers' resources

Shepley, Bulfinch, Richardson & Abbott

UMHHC Data Center Project $ 50,900,000 Oct-08 Jun-IO Jun-IO Hospitals and Health

X-nth, Inc. Centers' resources

UMHHC Domino's Farms Leasehold Improvements $ 4,500.000 Oct-08 Sep-09 Sep-09 Hospitals and Health

for the Division of Mctabolism, Endocrinology and Ccnters' resources

Diabetes I
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NEW CONSTRUCTION PROJECTS
January 2009 Status as of December 19,2008

Date Construction Original Current
Started Completion Completion

NEW CONSTRUCTION PROJECTS Project Budget Date Date Source of Funds

UMHHC East Mechanical Building and Simpson $ 3,740,000 Apr-08 Mar-09 Mar-09 Hospitals and Health
Circle Parking Structure Centers' resources
Chilled Water Loop Improvements 2007

Wolf Wineman

UMHHC Eye Center Expansion $ 132,000,000 Jan-07 Mar-IO Mar-IO Hospitals and Health
TSA of Massachusetts, LLP Celllers' and Medical

School resources and gifts

UMHHC C. S. Mott Children's and Women's $ 523,000,000 Feb-07 Jun-II Jun-12 Hospitals and Health
Hospitals Replacement Project Centers' resources and

HKS Architects, P.c. gifts

UMHHC C.S. Mott Children's Hospital $ 1,450,000 Jun-08 Dec-08 Dec-08 Hospitals and Health
Moderate Care Expansion Centers' resources

DSA Architects

UMHHC A. Alfred Taubman Health Care Center $ 5,900,000 Dec-09 Sep-09 Sep-09 Hospitals and Health

Level B I Medical Observation Unit Centers' resources

Integrated Design Solutions, LLC

UMHHC A. Alfred Taubman Health Care Center $ 4,482.000 Aug-08 Dec-09 Dec-09 Hospitals and Health

Second Level Clinic Entry Renovations Centers' resources

Integrated Design Solutions. LLC
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NEW CONSTRUCTION PROJECTS

NEW CONSTRUCTION PROJECTS
January 2009

Date Construction
Started

Project Budget

Original
Completion

Date

Status as of December 19,2008

Current
Completion

Date Source of Funds

UMHHC University Hospital
Computed Tomography and lnterventional Radiology
Expansion

Integrated Design Solutions, LLC

UMHHC University Hospital
High Dose Rate Radiation Suite

SSOE. Inc.

UMHHC University Hospital
Magnetic Resonance Imaging Expansion

Integrated Design Solutions, LLC

Vera Baits II
Mechanical Infrastructure Rcncwal

UM-AEC

$

$

$

$

2 1,100,000

1,900,000

8,000,000

4,600,000

II

Jun-08

Jul-08

Jan-08

May-08

Apr-09

Dec-08

Dec-08

Sep-09

Apr-09 Hospitals and Health
Centers' resources

Dec-08 Hospitals and Health
Centers' resources

Mar-09 Hospitals and Health
Centers' resources

Sep-09 Housing resources



NEW CONSTRUCTION PROJECTS

NEW CONSTRUCTION PROJECTS
January 2009

Date Construction
Started

Project Budget

Original
Completion

Date

Status a, of December 19, 2008

Current
Completion

Date Source of Fund,

Flint

David M. French Hall
Renovations

DSA Architects, LLC

Kearsley Street Extension
Rowe Incorporated

I Project managed by le,sor

2 Project managed by UMHHC

$

$

9,350,000

1,900,000
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Jun-O?

Aug-08

Dec-08

Jun-09

Dec-08 Stale Building Authority
and UM FI int resources

Jun-09 Charles Stewart Molt
Foundation grant



THE UNIVERSITY OF MICHIGAN
PLANT EXTENSION

REGENTS QUARTERLY REPORT
Completed projects between $500,000 and $1,000,000

October I through December 31, 2008.

Building Name

East Ann Arbor Health and Geriatrics Center
Towsley Center for Continuing Medical Education
Cancer Centcr
5025 Venturc Drive, Ann Arbor, Michigan

Michigan Union
Pharmacy College
A. AlfTed Taubman Health Center
Ray Fisher Baseball Stadium
Domino's Farms, Ann Arbor, Michigan
Arbor Lakcs Parking Lot
Catherine Street Parking Structure

Project Description

Generator System

OR Simulation in G2305
Dermatology Expansion
Leasehold Improvements for Medical Administration
Replace Ballroom Slate Roof
Replace Elevator
Office Renovation
AtJlletic Storage Building - Outfield Wall Replacement
Leasehold Improvements for Dermatology
Reconstruction
Power and Lighting Improvements

13

Amount

$950,000

$925,000
$900,000
$872,000
$750,000
$725,000
$720,000
$715,000
$619,000
$585,000
$500,000


