














ACTIVE CONSTRUCTION PROJECTS 
February 2017 

Date Original 
Project Construction Completion 

Project 
North Campus Research Complex Buildings 40 and 50 
Demolition 

SmithGroupJJR 

North Campus Research Complex Building 80 
North Cooling Tower Replacement 

Peter Basso and Associates 

North Campus Research Complex Building 550 
University Collections Relocation Renovations 

SmithGroupJJR 

UMHHC North Campus Research Complex Buildings 30, 35, 
36, and 60, University Hospital, and University Hospital South 
Clinical Pathology Laboratories Relocation and Renovation 

Tsoi/Kobus and Associates 

Nuclear Engineering Laboratory Renovation 
SmithGroupJJR 

Richard L. Postma Family Clubhouse 
Partners & Sirny 

Stephen M. Ross Athletic Campus 
Athletics South Competition and Performance Project 

TMP Architecture 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Budget Started Date 

1,500,000 Dec-16 Jun-17 

3,000,000 Nov-16 Dec-17 

3,800,000 Oct-16 Mar-17 

160,000,000 Sep-16 Sep-19 

12,000,000 Sep-15 Jun-17 

15,000,000 Jan-16 Jun-17 

168,000,000 Dec-15 Mar-18 
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Status as of January 20, 2017 

Current 
Completion 

Date Source of Funds 
Jun-17 Medical School resources 

Dec-17 Medical School resources 

Mar-17 Office of the Provost 
resources 

Sep-19 Hospitals and Health 
Centers' resources 

Jun-17 College ofEngineering 
resources 

Jun-17 Athletic Department 
resources and gifts 

Mar-18 Athletic Department 
resources and gifts 



ACTIVE CONSTRUCTION PROJECTS 
February 2017 

Project 
Stephen M. Ross School of Business 
Kresge Business Administration Library Renovation, 
Computer and Executive Education Building Demolition, Jeff 
T. Blau Hall, and Exterior Cladding Project 

Kohn Pedersen Fox Associates 

Space Research Laboratory Building 
Lobby Improvements 

Gensler 

UMHHC Brighton Health Center South 
HKS Architects 

UMHHC Samuel and Jean Frankel Cardiovascular Center 
Hybrid Cardiac Catheterization Laboratory and Operating 
Room 
Niagara Murano 

UMHHC C.S. Mott Children's and Von Voigtlander Women's 
Hospitals 
Medical Vacuum and Medical Air Front End System 

Harley Ellis Devereaux 

UMHHC University Hospital 
Fire Detection and Alarm System Update 

UM-AEC 

Project 
Budget 

$ 135,000,000 

$ 2,200,000 

$ 175,000,000 

$ 14,800,000 

$ 1,800,000 

$ 3,000,000 
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Date 
Construction 

Started 
Apr-14 

Dec-16 

Sep-16 

Mar-16 

Dec-16 

May-16 

Original 
Completion 

Date 

Dec-16 

Dec-17 

Sep-18 

Jun-17 

Jun-17 

Jun-17 

Current 
Completion 

Date 

Dec-16 

Dec-17 

Sep-18 

Jun-17 

Jun-17 

Jun-17 

Status as of January 20, 2017 

Source of Funds 
Gifts and investment 
proceeds 

College ofEngineering 
resources 

Hospitals and Health 
Centers' resources 

Hospitals and Health 
Centers' resources and gifts 

Hospitals and Health 
Centers' resources 

Hospitals and Health 
Centers' resources 



ACTIVE CONSTRUCTION PROJECTS Status as of January 20, 2017 
February 2017 

Date Original Current 
Project Construction Completion Completion 

Project Budget Started Date Date Source of Funds 
UMHHC University Hospital $ 3,500,000 Oct-16 Jun-17 Jun-17 Hospitals and Health 
Interventional Radiology Equipment Replacement Centers' resources 

Integrated Design Solutions 

UMHHC University Hospital $ 3,000,000 Jan-16 Sep-16 Mar-17 Hospitals and Health 
Occupancy Sensors and Controls Centers' resources 
MA Engineering 

UMHHC University Hospital $ 6,810,000 Oct-16 Jun-17 Jun-17 Hospitals and Health 
Radiation Oncology Linear Accelerator Replacement Centers' resources 
Integrated Design Solutions 

UMHHC University Hospital South $ 2,700,000 Sep-16 Jun-17 Jun-17 Hospitals and Health 
Air Handling Unit Upgrades Centers' resources 

Fishbeck Thompson Carr & Huber 

UMHHC University Hospital South $ 8,200,000 Jan-17 Sep-17 Sep-17 Hospitals and Health 
Faculty Office Renovations Centers' resources 

Tower Pinkster Titus Associates 

UMHHC West Ann Arbor Health Center $ 46,000,000 Jul-16 Dec-17 Dec-17 Hospitals and Health 
Project and Design Management and OIX Studio Centers' resources 

Utility Tunnel Reinforcement Dental Building Area $ 2,400,000 Mar-16 Dec-17 Dec-17 Utility resources 
Commonwealth Associates 
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Project 

Weiser Hall 
Renovation 
Diamond Schmitt Architects 

Sam Wyly Hall 
Renovations for Executive Education and the William 
Davidson Institute 

UM-AEC 

Dearborn 
Manufacturing Systems Engineering Laboratory 
Renovation for Professional and Student Shops 

SmithGroupJJR 

Flint 
FirstMerit North Building Operational Separation 

Harley Ellis Devereaux 

ACTIVE CONSTRUCTION PROJECTS 
February 2017 

Date Original 
Project Construction Completion 
Budget Started Date 

$ 49,000,000 Nov-15 Sep-17 

$ 5,1 00,000 Nov-16 Dec-17 

$ 2,1 00,000 Sep-16 Jun-17 

$ 2,500,000 Jun-16 Dec-16 
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Current 
Completion 

Date 

Sep-17 

Dec-17 

Jun-17 

Feb-17 

Status as of January 20, 2017 

Source ofFunds 

College ofLiterature, 
Science, and the Arts 
resources and investment 
proceeds 

Stephen M. Ross School of 
Business resources and 
William Davidson Institute 
resources 

University of Michigan­
Dearborn resources 

University of Michigan­
Flint resources 



Building Name 
2205 Commonwealth 

THE UNIVERSITY OF MICHIGAN 
REGENTS COMMUNICATION 

REGENTS QUARTERLY REPORT 
Completed Projects between $500,000 and $1,000,000 

October 1 through December 31, 2016 

Project Description 
Pediatric Rehabilitation 

Joseph Aldrich and Marguerite Knowlton Bursley Hall Dining Hall Renovation 

East Quadrangle Miscellaneous Projects 

Environmental and Water Resources Engineering Renovation of Laboratories 

North Campus Research Complex Building 36 Renovation of Vivarium 

Harrison M. Randall Laboratory Renovation of Laboratories 

Harrison M. Randall Laboratory Renovation of Laboratories 
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Amount 
$ 900,000 

$ 798,973 

$ 843,585 

$ 569,340 

$ 709,884 

$ 765,551 

$ 820,880 


