










ACTIVE CONSTRUCTION PROJECTS Status as of June 17,2016 
July 2016 

Date Original Current 
Project Construction Completion Completion 

Project Budget Started Date Date Source of Funds 
Walter E. Lay Automotive Engineering Laboratory $ 2,900,000 Jan-16 Dec-17 Dec-17 College of Engineering 
Infrastructure and Interior Improvements resources 
Ann Arbor Architects Collaborative 

Medical Center Drive Parking Structure $ 1,900,000 Nov-15 Dec-16 Dec-16 Parking resources 
Lighting and Emergency Power Upgrades 

UM-AEC 

Michigan Union $ 1,400,000 May-16 Dec-16 Dec-16 Student Life resources 
Exterior Masonry Repairs 

Simpson Gumpertz and Heger 

North Quadrangle Residential and Academic Complex $ 7,800,000 Mar-16 Dec-16 Dec-16 Investment proceeds 
Residential Wing Roof Repairs 
Simpson Gumpertz and Heger 

Nuclear Engineering Laboratory Renovation $ 12,000,000 Sep-15 Jun-17 Jun-17 College of Engineering 
SmithGroupJJR resources 

Richard L. Postma Family Clubhouse $ 15,000,000 Jan-16 Jun-17 Jun-17 Athletic Department 
Partners & S irny resources and gifts 

Stephen M. Ross Athletic Campus $ 168,000,000 Dec-15 Mar-18 Mar-18 Athletic Department 
Athletics South Competition and Performance Project resources and gifts 

TMP Architecture 
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ACTIVE CONSTRUCTION PROJECTS Status as of June 17, 2016 
July 2016 

Date Original Current 
Project Construction Completion Completion 

Project Budget Started Date Date Source of Funds 
Stephen M. Ross School of Business $ 135,000,000 Apr-14 Dec-16 Dec-16 Gifts and investment 
Kresge Business Administration Library Renovation, proceeds 
Computer and Executive Education Building Demolition, Jeff 
T. Blau Hall, and Exterior Cladding Project 

Kohn Pedersen Fox Associates 

UMHHC Samuel and Jean Frankel Cardiovascular Center $ 14,800,000 Mar-16 Jun-17 Jun-17 Hospitals and Health 
Hybrid Cardiac Catheterization Laboratory and Operating Centers' resources and gifts 
Room 
Niagara Murano 

UMHHC A. Alfred Taubman Health Care Center $ 1,820,000 Nov-15 Jun-16 May-16 Hospitals and Health 
Ambulatory Testing and Treatment Unit Centers' resources 

A3C Collaborative Architecture 

UMHHC University Hospital $ 1,000,000 Mar-16 Sep-16 Sep-16 Hospitals and Health 
Critical Power Distribution Improvements Centers' resources 

exp US Services 

UMHHC University Hospital $ 3,000,000 Jan-16 Sep-16 Sep-16 Hospitals and Health 
Occupancy Sensors and Controls Centers' resources 

MA Engineering 

UMHHC University Hospital $ 23,500,000 Feb-15 Jun-16 Jul-16 Hospitals and Health 
Operating Room Expansion Centers' resources 

HKS Architects 
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ACTIVE CONSTRUCTION PROJECTS Status as ofJune 17,2016 
July 2016 

Date Original Current 
Project Construction Completion Completion 

Project Budget Started Date Date Source of Funds 
UMHHC University Hospital $ 1,300,000 Nov-15 Dec-16 May-16 Hospitals and Health 
Surgical Suite Air Handling Unit Upgrades Centers' resources 
MA Engineering 

UMHHC University Hospital $ 2,000,000 Mar-16 Dec-16 Dec-16 Hospitals and Health 
Unit 7 A Renovation for Inpatient Bed Expansion Centers' resources 

Integrated Design Solutions 

UMHHC University Hospital South $ 2,300,000 Nov-15 Dec-16 Jun-16 Hospitals and Health 
Air Handling Unit Upgrades Centers' resources 

Fishbeck, Thompson, Carr & Huber 

UMHHC University Hospital South $ 3,600,000 Feb-16 Sep-16 Sep-16 Hospitals and Health 
Electroconvulsive Therapy Relocation Centers' resources 

Fishbeck, Thompson, Carr & Huber 

Utility Tunnel Reinforcement Dental Building Area $ 2,400,000 Mar-16 Dec-17 Dec-17 Utility resources 
Commonwealth Associates 

Weiser Hall $ 49,000,000 Nov-15 Sep-17 Sep-17 College of Literature, 
Renovation Science, and the Arts 

Diamond Schmitt Architects resources and investment 
proceeds 

West Hall $ 2,300,000 Dec-14 Dec-15 Aug-16 General Fund resources 
Roof Replacement 
UM-AEC 
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Project 
Dearborn 

ACTIVE CONSTRUCTION PROJECTS 
July2016 

Project 
Budget 

Date 
Construction 

Started 

Original 
Completion 

Date 

Science Building and Computer Information Science Building $ 51,000,000 Feb-14 Sep-16 
Renovation 

SHWGroup 
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Current 
Completion 

Status as of June 17, 2016 

Date Source of Funds 

Sep-16 FYI 1 capital outlay request 
to the State of Michigan 
and University of Michigan­
Dearborn resources 



Building Name 

James B. Angell Hall and Tisch Hall 

THE UNIVERSITY OF MICHIGAN 
REGENTS COMMUNICATION 

REGENTS QUARTERLY REPORT 
Completed Projects between $500,000 and $1,000,000 

April 1 through June 30, 2016 

Project Description 
Second Floor Renovation 

Chemistry Building and Willard H. Dow Laboratory Air Handling Unit Upgrades 

Church Street Parking Structure Replace Perimeter Rail System 

Electrical Engineering and Computer Science Building Student Computer Instructional Lab and Graduate Student Office Suite 

Clarence Cook Little Science Building Replace Air Handling Unit Heating Coils 

Livonia Health Center Leasehold Improvement 

Alexander G. Ruthven Museums Building Renovate Office Space for the Program in Organizational Studies and 
Barger Research Institute 

UM-Flint Northbank Center Roof Replacement 
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Amount 
$ 843,652 

$ 728,025 

$ 912,464 

$ 690,972 

$ 669,821 

$ 552,000 

$ 788,579 

$ 670,089 
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