
















NEW CONSTRUCTION PROJECTS
September 200S Status as of August 22, 200S

Date Original Current
Construction Completion Completion

NEW CONSTRUCTION PROJECTS Project Budget Started Date Date Source of Funds

North Quad Residential and Academic Complex $ 175,000,000 Dec-06 Sep-IO Sep-IO Resources from University
Einhorn Yaffee Prescott Housing, the Provost

Office, the College of

Literature. Science, and the
Arts, and investment

proceeds

Stephen M. Ross School of Business Facilities $ 145,000.000 Apr-06 Dec-OS Dec-OS Ross School of Business
Enhancement Project resources and gi fts

Kohn Pedersen Fox Associates

School of Nursing Building $ 2,000.000 Apr-OS Dec-OS Dec-OS School of Nursing

Interior Upgrades resources and inveSlment

UM-AEC proceeds

South Quadrangle $ 1,350,000 Apr-OS Sep-OS Jul-OS Housing resources

Eighth Floor Roof Replacement

UM-AEC

Madelon Louisa Stockwell Hall Renovation $ 39,600.000 Mar-OS Sep-09 Sep-09 HOllsing resources and
Goody Clancy & Associates investment proceeds

Student Activities Building Renovation $ S,500.000 Mar-07 Dec-OS Dec-OS State Building Authority

Gensler Architecture, Design & Planning Worldwide and investment proceeds
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NEW CONSTRUCTION PROJECTS
September 2008 Status as of August 22, 2008

Date Original Current
Construction Completion Completion

NEW CONSTRUCTION PROJECTS Project Budget Started Date Date Source of Funds

A. Alfred Taubman Mcdical Library $ 1,500,000 Oct-07 Jun-09 Jun-09 Investment proceeds
Elevator Replacement

UM-AEC

Towsley Ccntcr for Childrcn Replacement Facility $ 8.000,000 Aug-08 Dec-09 Dec-09 Investment proceeds

Integrated Design Solutions. LLC

UMHHC Canccr Ccnter $ 3,600,000 Apr-08 Sep-08 Aug-08 Hospitals and Health

Digital Breast Imaging Expansion Centers' resources

Niagara Murano

UMHHC Cardiovascular Ccntcr $ 6,000,000 Jun-08 Dec-08 Dec-08 Hospitals and Health

General Clinical Rescarch Center Relocation Centers' resources

Shepley Bulfinch Richardson & Abbott

UMHHC Cardiovascular Center $ 10.200,000 Jun-08 Dec-08 Dec-08 Hospitals and Health

Nuclear Cardiology Relocation Centers' rcsourccs

Shepley, Bulfinch. Richardson & Abbott

UMHHC East Mechanical Building and Simpson $ 3,740,000 Apr-08 Mar-09 Mar-09 Hospitals and Health

Circle Parking Structurc Centers' resources

Chilled Watcr Loop Improvcmcnts 2007
Wolf Wineman

UMHHC Eyc Ccnter Expansion $ 132.000,000 Jan-07 Mar-IO Mar-IO Hospitals and Health

TSA of Massachusetts, LLP Ccntcrs' and Mcdical
School rcsourccs and gi fts
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NEW CONSTRUCTION PROJECTS
September 2008 Status as of August 22, 2008

Date Original Current
Construction Completion Completion

NEW CONSTRUCTION PROJECTS Project Budget Started Date Date Source of Funds

UMHHC Food Service Equipment Replacement and $ 2,740,000 Sep-05 Mar-06 Aug-08 Hospitals and Health
Galley Renovation Centers' resources
Ann Arbor Architects Collaborative

UMHHC Medical ProFessional Building $ 1,100,000 Jan-08 1L1I1-08 Oct-08 Hospitals and Health
Heating, Ventilation and Air Conditioning Unit Centers' resources

Replacement
DiClemente Siegel Design Inc.

UMHHC C. S. MOll Children's and Women's $ 523,000,000 Feb-07 Jun-I I Jun-II Hospitals and Health

Hospitals Replacement Project Centers' resources and

HKS Architects, P.e. gifts

UMHHC e.S. MOll Children's Hospital $ 1,450,000 1L1I1-08 Dec-08 Dec-08 Hospitals and Health

Moderate Care Expansion Centers' resources

DSA Architects

UMHHC A. AlFred Taubman Health Care Center $ 4,482,000 Aug-08 Dec-09 Dec-09 Hospitals and Health

Second Level Clinic Entry Renovations Centers' resources

Integrated Design Solutions, LLC

UMHHC University Hospital
Computed Tomography and Interventional Radiology

Expansion
Integrated Design Solutions. LLC

$ 21,100,000

to

Jun-08 Apr-09 Apr-09 Hospitals and Health
Centers' resources



NEW CONSTRUCTION PROJECTS
Septem ber 200S Status as of August 22, 200S

NEW CONSTRUCTION PROJECTS Project Budget

Date
Construction

Started

Original
Completion

Date

Current
Completion

Date Source of Funds

UMHHC University Hospital
High Dose Rate Radiation Suite

SSOE, Inc.

$ 1,900,000 J ul-OS Dec-OS Dec-OS Hospitals and Health
Centers' resources

UMHHC University Hospital $ S,OOO,OOO Jan-OS Dec-OS Dec-OS Hospitals and Health
Magnetic Resonance Imaging Expansion Centers' resources

Integrated Design Solutions, LLC

UMHHC University Hospital $ 2,500,000 Dee-07 Jun-OS Oct-OS Hospitals and Health

Process Chilled Water System Expansion Centers' resources

Integrated Design Solutions LLC

UMHHC University Hospital $ 7,900,000 Aug-07 Dec-OS Dec-OS Hospitals and Health

Roof Replacement Centers' resources

UMHHC University Hospital $ 1.375,000 May-OS Mar-09 Mar-09 Hospitals and Health

Surgical Intensive Care Unit Room Separation Centers' resources

Niagara Murano

Vera Baits [I $ 4,600,000 May-OS Sep-09 Sep-09 HOllsing resources

Mechanical Infrastructure Renewal

UM-AEC
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NEW CONSTRUCTION PROJECTS
September 2008 Status as of August 22, 2008

NEW CONSTRUCTION PROJECTS Project Budget

Date
Construction

Started

Original
Completion

Date

Current
Completion

Date Source of Funds

Flint

David M. French Hall
Renovations

DSA Architccts. LLC

$ 9,350,000 Jun-07 Dec-08 Dec-08 State Building Authority
and UM Flint resources

Kearsley Street Extension
Rowe Incorporated

Student Housing Facility
Neumann/Smith & Associatcs

I Project managcd by Icssor

2 Project managcd by UMHHC

$ 1,900.000 Aug-08 Jun-09 Juo-09 Charles Stewart MOlt
Foundation grant

$ 21,300,000 J un-07 Sep-08 Sep-08 UM Flint resourccs, gifts
and granls
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