
















NEW CONSTRUCTION PROJECTS
Octobcr 2008 Status as of September 19,2008

Date Original Current
Construction Completion Completion

NEW CONSTRUCTION PROJECTS Project Budget Started Date Date Source of Funds

Stephen M. Ross School of Business Facilities $ 145,000,000 Apr-06 Dec-08 Dec-08 Ross School of Business
Enhanccment Projcct rcsourccs and gifts

Kohn Pcdcrscn Fox Associatcs

School of Nursing Building $ 2,000,000 Apr-08 Dcc-08 Scp-08 School of Nursing

Intcrior Upgradcs resources and investment
UM-AEC proceeds

Madclon Louisa Stockwcll Hall Rcnovation $ 39,600,000 Mar-08 Sep-09 Scp-09 HOllsing resources and
Goody Clancy & Associatcs investment proceeds

Studcnt Activities Building Renovation $ 8,500,000 Mar-07 Dcc-08 Dce-08 State Building Authority

Gcnsler Architccture, Dcsign & Planning Worldwidc and investment proceeds

A. Alfrcd Taubman Mcdical Library $ 1,500,000 Oct-07 Jun-09 Jun-09 Invcstmcnt procceds

Elcvator Rcplaccmcnt
UM-AEC

Towslcy Ccnter for Childrcn Rcplaccmcl1l Facility $ 8,000,000 Aug-08 Dcc-09 Dcc-09 Invcstment procccds

Integratcd Dcsign Solutions, LLC

UMHHC Briarwood 2 and 4 Renovations $ 4,775,000 Scp-08 Sep-09 Scp-09 Hospitals and Hcalth

A3C Centers' resources

UMHHC Cardiovascular Centcr $ 6,000,000 Jun-08 Dcc-08 Dec-08 Hospitals and Hcalth

Gcneral Clinical Rcscarch CCl1lcr Rclocation Centers' resources

Shcplcy Bulfinch Richardson & Abbott
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NEW CONSTRUCTION PROJECTS

Octobcr 2008 Status as ofSeptcmbcr 19,2008

Datc Original Currcnt
Construction Complction Completion

NEW CONSTRUCTION PROJECTS Project Budget Started Date Date Source of Funds

UMHHC Cardiovascular Center $ 10,200,000 Jun-08 Dec-08 Dec-08 Hospitals and Health
Nuclear Cardiology Relocation Centers' resources

Shepley, Bulfinch, Richardson & Abbott

UMHHC East Mechanical Building and Simpson $ 3,740,000 Apr-08 Mar-09 Mar-09 Hospitals and Health
Circle Parking Structure Centers' resources
Chilled Water Loop Improvements 2007

Wolf Wineman

UMHHC Eye Center Expansion $ 132,000,000 Jan-07 Mar-1O Mar-IO Hospitals and Health

TSA of Massachusetts, LLP Cenlers' and Medical

School resources and gifts

UMHHC Medical Professional Building $ 1,100,000 Jan-08 Jun-08 Oct-08 Hospitals and Health

Heating, Ventilation and Air Conditioning Unit Centers' resources
Replacement

DiClemente Siegel Design Inc.

UMHHC C. S. Mott Children's and Women's $ 523,000,000 Feb-07 Jun-II JLIIl-1 I Hospitals and Health

Hospitals Replacement Project Centers' resources and

HKS Architects, P.c. gifts

UMHHC C.S. Molt Children's Hospital $ 1,450,000 Jun-08 Dee-08 Dec-08 Hospitals and Health

Moderate Care Expansion Centers' resources

DSA Architects
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NEW CONSTRUCTION PROJECTS
Octobcr 2008 Status as ofScptcmbcr 19,2008

Date Original Currcnt

Construction Complction Complction

NEW CONSTRUCTION PRO.lECTS Projcct Budgct Startcd Datc Datc Sourcc of Funds

UMHHC A. Alfred Taubman Health Care Center $ 4,482,000 Aug-08 Dee-09 Dee-09 Hospitals and Health

Second Level Clinic Entry Renovations Centers' resources

Integrated Design Solutions, LLC

UMHHC University Hospital $ 21,100,000 .lun-08 Apr-09 Apr-09 Hospitals and Health

Computed Tomography and Interventional Radiology Centers' resources

Expansion
Integrated Design Solutions, LLC

UMHHC University Hospital $ 1,900,000 .lul-08 Dec-08 Dec-08 Hospitals and Health

High Dose Rate Radiation Suite Centers' resources

SSOE, Inc.

UMHHC University Hospital $ 8,000,000 .Jan-08 Dee-08 Dec-08 Hospitals and Health

Magnetic Resonance Imaging Expansion Centers' resources

Integrated Design Solutions, LLC

UMHHC University Hospital $ 2,500,000 Dee-07 .lun-08 Oet-08 Hospitals and Health

Process Chilled Water System Expansion Centers' resources

Integrated Design Solutions LLC

UMHHC University Hospital $ 7,900,000 Aug-07 Dee-08 Dec-08 Hospitals and Health

Roof Replacement Centers' resources

UMHHC University Hospital $ 1,375,000 May-08 Mar-09 Mar-09 Hospitals and Health

Surgical Intensive Care Unit Room Separation Centers' resources

Niagara Murano
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NEW CONSTRUCTION PROJECTS
Octobcr 2008 Status as ofScptcmbcr 19,2008

NEW CONSTRUCTiON PROJECTS Projcct Budgct

Datc

Construction

Startcd

Original
Complction

Datc

Current

Complction

Datc Sourcc of Funds

Vcra Baits ii
Mcchanical Infrastructurc Rcncwal

UM-AEC

$ 4,600,000 May-OS Scp-09 Scp-09 Housing rcsourccs

Flint

David M. Frcnch Hall $ 9,350,000 Jun-07 Dcc-08 Dcc-08 Statc Building Authority

Renovations and UM Flint rcsourccs

DSA Architccts, LLC

Kcarslcy Strcct Extcnsion $ 1,900,000 Aug-08 Jun-09 Jun-09 Charlcs Stcwart MOll

Rowc incorporatcd Foundation grant

Studcnt Housing Facility $ 21,300,000 Jun-07 Sep-08 Sep-08 UM Flint resources, gifts

Neumann/Smith & Associates and grants

1 Projcct managed by lessor

2 Project managed by UMHHC
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Building Name

Biological Station

Land Improvements

Mary B. Markley Hall

Medical Science Unit II

Palmer Commons

THE UNIVERSITY OF MICHIGAN
PLANT EXTENSION

REGENTS QUARTERLY REPORT
Completed projects between $500,000 and $1,000,000

July 1 through September 30, 2008.

Project Description

Stockard Lakeside Laboratory Roof Replacement

NC-78 Fuller Road Parking Lot Improvements

Elevator Replacement

Four New Cold Rooms

Palmer Commons Food Service
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Amount

$610,000

$800,000

$800,000

$625,000

$990,000


