
THE UNIVERSITY OF MICHIGAN
REGENTS COMMUNICATION

ITEM FOR lNFORMAnON

Subject: Plant Extension

Background and SummaJy:

Construction activities on University projects continued as scheduled during the month of
September 2008, except as indicated by footnotes.

Thc attached schedules update information concerning projects in plalUling and projects
under construction.

The projects listed below have been completed, except for specific items, and will no

longer be included in this report.

300 North lngalls Building Geriatric Center Relocation Renovations

Martha Cook Building Roof Replacement
David M. Dennison Building Auditoria Renovations

School of Nursing Building lnterior Upgrades

Flint - Student Housing Facility

Also attached is the quarterly report on construction activities between $500,000 and
$1,000,000 that were completed during the period of July I tluough September 30, 2008.

Respectfully submitted,
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Attachment

cshankle
October 23, 2008



Projcct

PROJECTS IN PLANNING
October 2008

Proposcd
Project Budgct

Status as of September 19,2008

Sourcc of Funds

Ann Arbor

ARCHITECT APPOrNTED

Law School Acadcmic Building and
Hutchins Hall Student Commons Addition

Hartman-Cox in association with Integrated Design

Solutions, LLC

$ 102,000,000 Gi fts, investment proceeds, and Law

School resources

Wall Street Office Building, East Parking Structure, and $ 48,600,000 Parking resources, Hospitals and
Transit Center Health Centers' resources, and

Walker Parking Consultants and the SiLlAIM Collaborative investment proceeds

WORKrNG DRAWINGS IN PREPARATION

Art and Architecture Building Addition $ 13,000,000 Taubman College of Architccturc and

The MillcrlHull Partnership, LLP Urban Planning resources and
invcstmcnt procccds

Camp Davis Rocky Mountain Ficld Station $ 1,350,000 Collcgc of Litcraturc, Scicncc, and thc

Cabin Rcplaccment and Infrastructure Improvement Arts resources

Strout Architects, Inc.

William W. Cook Legal Rcsearch Library $ 1,800,000 Invcstmcnt proceeds

Elevator Replacement

UM-AEC

W. K. Kellogg Institute and Dental Building $ 1,600,000 Investment proceeds

2008 Exterior Repairs
UM-AEC



Projcct

PROJECTS IN PLANNING
Octobcr 2008

Proposcd

Projcct Budgct

Status as of Scptcmbcr 19,2008

Sourcc of Funds

WORKING DRAWINGS IN PREPARATION

W.K. Kcllogg Institutc and Dcntal Building
Information Tcchnology Infrastructurc Upgradc

UM-AEC

Lifc Scicnccs Institutc Building
Cryo-ElcctTon Microscopy Suitc

SmithGroup

Mcdical Scicncc Unit II
Microbiology and Immunology Dcpartmcnts Rcnovations

UM-AEC

Michigan Wrcstling Ccntcr
Jickling Lyman Powcll Associatcs, Inc.

Modcrn Languagcs Building
Chillcd Watcr Plant Expansion

UM-AEC

Molccular and Bchavioral Ncuroscicncc Institutc Building
First Lcvel Laboratory Rcnovations

UM-AEC

Earl v. Moore Building
In frastructurc Improvcmcnts
SI-IW Group

$

$

$

$

$

$

$

2

4,500,000

1,800,000

1,600,000

5,500,000

3,400,000

1,600,000

5,000,000

Invcstmcnt procccds

Rcsourccs from thc Officc of thc

Provost, Mcdical School and thc Li fe
Scicnccs Institutc

Mcdical School resourccs

Athletic Dcpartmcnt rcsourccs and

gifts

Utility and Gcncral Fund rcsourccs

Mcdical School rcsourccs

Invcstmcnt procccds and Utility
rcsourccs



Projcct

PROJECTS IN PLANNING
Octobcr 2008

Proposcd
Projcct Budgct

Status as of Scptcmbcr 19,2008

Sourcc of Funds

WORKING DRAWrNGS rN PREPARATION

North Campus Switch Station

Transformcr Upgrades
DTE Energy

Thompson Strect Parking Strueturc Addition

Carl Walker Inc.

UMHHC Data Centcr Projcct
X-nth, Inc.

UMHIIC Domino's Farms Leasehold Improvements for the
Division of Metabolism, Endocrinology and Diabetes

UMHHC A. Alfred Taubman Health Center

Level B I Medieal Observation Unit

Integrated Design Solutions, LLC

UMHHC University Hospital

Inpatient Adult Psychiatry Renovation

Hobbs and Black Associatcs, Inc.

$

$

$

$

$

$

3,800,000

15,700,000

50,900,000

4,500,000

5,900,000

3,150,000

3

Utility resources

Parking resources and investment

proceeds

Hospitals and Ilealth Centers'
resources

Hospitals and Health Centers'
resources

Hospitals and Health Centers'
resources

Hospitals and Health Centers'

rcsources



NEW CONSTRUCTION PROJECTS
Octobcr 2008 Status as ofScptcmbcr 19,2008

Datc Original Cun·cnt
Construction Complction Complction

NEW CONSTRUCTION PROJECTS Projcct Budgct Startcd Date Datc Sourcc of Funds

Ann Arbor

300 North Ingalls Building $ 1,500,000 Mar-08 Dcc-08 Scp-08 Mcdical School rcsourccs
Gcriatric Ccntcr Rclocation Rcnovations

UM-AEC

Alumni Mcmorial Hall $ 41,900,000 Nov-06 lLlI1-08 Dcc-08 Gifts, Muscum of Art
Muscum of Art Addition resources, General Fund

Allicd Works Architccturc resources and investment
procccds

Ccntral Campus Arca 2008 Utility Tunncl $ 6,100,000 Mar-08 Mar-09 Mar-09 Utility rcsourccs

Rcplaccmcnts
Fishbcck, Thompson, Carr and Hubcr, Inc.

Ccntral Powcr Plant $ 2,000,000 Jul-08 Dcc-09 Dcc-09 Utility rcsourccs

Rcplaccmcnt Stcam Turbinc

UM-AEC

Ccntral Powcr Plant $ 4,200,000 Mar-05 Jun-06 Dcc-08 Utility rcsourccs

Two Rcplaccmcnt Stcam Turbincs

UM-AEC

Ccntral Powcr Plant $ 2,550,000 Apr-08 Scp-09 Scp-09 Utility rcsourccs

2.4kV Switchgcar Upgradc

CDA Associatcs
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NEW CONSTRUCTION PROJECTS
October 200S Status as of September 19, 200S

Date Original Current
ConslllJetion Completion Completion

NEW CONSTRUCTION PROJECTS Project Budget Started Date Date Source of Funds

Central Power Plant $ 1,550,000 Aug-OS Mar-09 Mar-09 Utility resources

Water Treatment System Improvements

Black & Veatch

Martha Cook Building $ 2,200,000 Feb-OS Sep-OS Sep-OS Housing resources

Roof Replacement

Simpson Gumpertz and Heger Inc.

William W. Cook Legal Research Library and $ 6,500,000 Feb-OS Mar-09 Mar-09 Gift to the Law School and

Hutchins Hall investment proceeds
Lighting Improvements

Lord Aeek & Sargent, Inc.

David M. Dennison Building $ 1,750,000 May-OS Sep-OS Sep-OS College of Literature,

Auditoria Renovations Science, and the Arts

UM-AEC resources and General
Fund resources

Dental Building and W. K. Kellogg Institute $ 1,500,000 Aug-07 Mar-09 Mar-09 Investment proceeds

Elevator Replacement

UM-AEC

East University Chiller Plant $ 2,700,000 Aug-OS Sep-09 Sep-09 Investment proceeds

New Chiller

UM-AEC
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NEW CONSTRUCTION PROJECTS
October 2008 Status as of September 19,2008

Date Original Current
Construction Completion Completion

NEW CONSTRUCTION PR01ECTS Project Budget Started Date Date Source of Funds

Engineering Programs Building $ 1,200,000 lul-08 Mar-09 Mar-09 College of Engineering
First Floor Instructional Learning Center resources

UM-AEC

Ford Nuclear Reactor Decommissioning $ 14,400,000 Dec-OS Mar-08 Nov-08 Investment proceeds
CH2M Hill

Thomas Francis, lr., Public Health Building $ 1,500,000 Sep-08 Mar-IO Mar-IO General Fund resources
Elevator Replacement

UM-AEC

Hutchins Hall $ 1,400,000 May-08 Dee-08 Dee-08 Investment proceeds
2008 Exterior Repairs

Simpson, Gumpertz & Heger Inc.

Indoor Practice Facility for Intercollegiate Football $ 26,100,000 Dee-07 Dee-09 Dee-09 Athletic Department
.lick ling Lyman Powell Associates, Inc. resources and gi fts

Institute for Social Research $ 2,000,000 lan-08 Sep-08 Mar-09 In vestment proceeds

Heating, Ventilation and Air Conditioning Upgrades
UM-AEC

Intercollegiate Athletics Soccer Fields $ 2,000,000 .Iul-07 Sep-08 May-09 Athletic Department

llR resources
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NEW CONSTRUCTION PROJECTS
October 2008 Status as of September 19,2008

NEW CONSTRUCTION PROJECTS

KMS Building
Medical School Faculty Group Practice Billing

Leasehold Improvements'

Date Original C,m·ent

Construction Completion Completion

Project Budget Started Date Date Source of Funds

$ 1,600,000 Aug-08 Jun-09 Jun-09 Medical School resources

Medical Science Unit I
Renovations for Radiology and Nuclear Medicine

UM-AEC

Michigan Memorial Phoenix Laboratory Renovation
Lord Aeek & Sargent, Inc.

Michigan Stadium Renovation and Expansion Project
HNTB Michigan Architecture, Inc.

Newberry Hall
Kelsey Museum Addition and Renovation

Hammond Beeby Rupert Ainge Architects, Inc.

North Quad Residential and Academic Complex
Einhorn Yaffee Prescott

$

$

$

$

$

2,985,000

9,500,000

226,000,000

9,200,000

175,000,000
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Aug-07

Nov-07

Jul-07

Oet-06

Dee-06

Jun-08

Dee-08

Dee-IO

Sep-08

Sep-IO

Dee-08 Medical School and
General Fund resources

Dee-08 State Building Authority
and investment proceeds

Dee-IO Athletic Department
resources and gi fts

Oet-08 Gifts, NEH grant,
investment proceeds, and

resources from the College
of Literature, Science, and

the Arts

Sep-IO Resources from University
Housing, the Provost
Office, the College of
Literature, Science, and the

Arts, and investment
proceeds



NEW CONSTRUCTION PROJECTS
Octobcr 2008 Status as of September 19,2008

Date Original Current
Construction Completion Completion

NEW CONSTRUCTION PROJECTS Project Budget Started Date Date Source of Funds

Stephen M. Ross School of Business Facilities $ 145,000,000 Apr-06 Dec-08 Dec-08 Ross School of Business
Enhanccment Projcct rcsourccs and gifts

Kohn Pcdcrscn Fox Associatcs

School of Nursing Building $ 2,000,000 Apr-08 Dcc-08 Scp-08 School of Nursing

Intcrior Upgradcs resources and investment
UM-AEC proceeds

Madclon Louisa Stockwcll Hall Rcnovation $ 39,600,000 Mar-08 Sep-09 Scp-09 HOllsing resources and
Goody Clancy & Associatcs investment proceeds

Studcnt Activities Building Renovation $ 8,500,000 Mar-07 Dcc-08 Dce-08 State Building Authority

Gcnsler Architccture, Dcsign & Planning Worldwidc and investment proceeds

A. Alfrcd Taubman Mcdical Library $ 1,500,000 Oct-07 Jun-09 Jun-09 Invcstmcnt procceds

Elcvator Rcplaccmcnt
UM-AEC

Towslcy Ccnter for Childrcn Rcplaccmcl1l Facility $ 8,000,000 Aug-08 Dcc-09 Dcc-09 Invcstment procccds

Integratcd Dcsign Solutions, LLC

UMHHC Briarwood 2 and 4 Renovations $ 4,775,000 Scp-08 Sep-09 Scp-09 Hospitals and Hcalth

A3C Centers' resources

UMHHC Cardiovascular Centcr $ 6,000,000 Jun-08 Dcc-08 Dec-08 Hospitals and Hcalth

Gcneral Clinical Rcscarch CCl1lcr Rclocation Centers' resources

Shcplcy Bulfinch Richardson & Abbott
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NEW CONSTRUCTION PROJECTS

Octobcr 2008 Status as ofSeptcmbcr 19,2008

Datc Original Currcnt
Construction Complction Completion

NEW CONSTRUCTION PROJECTS Project Budget Started Date Date Source of Funds

UMHHC Cardiovascular Center $ 10,200,000 Jun-08 Dec-08 Dec-08 Hospitals and Health
Nuclear Cardiology Relocation Centers' resources

Shepley, Bulfinch, Richardson & Abbott

UMHHC East Mechanical Building and Simpson $ 3,740,000 Apr-08 Mar-09 Mar-09 Hospitals and Health
Circle Parking Structure Centers' resources
Chilled Water Loop Improvements 2007

Wolf Wineman

UMHHC Eye Center Expansion $ 132,000,000 Jan-07 Mar-1O Mar-IO Hospitals and Health

TSA of Massachusetts, LLP Cenlers' and Medical

School resources and gifts

UMHHC Medical Professional Building $ 1,100,000 Jan-08 Jun-08 Oct-08 Hospitals and Health

Heating, Ventilation and Air Conditioning Unit Centers' resources
Replacement

DiClemente Siegel Design Inc.

UMHHC C. S. Mott Children's and Women's $ 523,000,000 Feb-07 Jun-II JLIIl-1 I Hospitals and Health

Hospitals Replacement Project Centers' resources and

HKS Architects, P.c. gifts

UMHHC C.S. Molt Children's Hospital $ 1,450,000 Jun-08 Dee-08 Dec-08 Hospitals and Health

Moderate Care Expansion Centers' resources

DSA Architects
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NEW CONSTRUCTION PROJECTS
Octobcr 2008 Status as ofScptcmbcr 19,2008

Date Original Currcnt

Construction Complction Complction

NEW CONSTRUCTION PRO.lECTS Projcct Budgct Startcd Datc Datc Sourcc of Funds

UMHHC A. Alfred Taubman Health Care Center $ 4,482,000 Aug-08 Dee-09 Dee-09 Hospitals and Health

Second Level Clinic Entry Renovations Centers' resources

Integrated Design Solutions, LLC

UMHHC University Hospital $ 21,100,000 .lun-08 Apr-09 Apr-09 Hospitals and Health

Computed Tomography and Interventional Radiology Centers' resources

Expansion
Integrated Design Solutions, LLC

UMHHC University Hospital $ 1,900,000 .lul-08 Dec-08 Dec-08 Hospitals and Health

High Dose Rate Radiation Suite Centers' resources

SSOE, Inc.

UMHHC University Hospital $ 8,000,000 .Jan-08 Dee-08 Dec-08 Hospitals and Health

Magnetic Resonance Imaging Expansion Centers' resources

Integrated Design Solutions, LLC

UMHHC University Hospital $ 2,500,000 Dee-07 .lun-08 Oet-08 Hospitals and Health

Process Chilled Water System Expansion Centers' resources

Integrated Design Solutions LLC

UMHHC University Hospital $ 7,900,000 Aug-07 Dee-08 Dec-08 Hospitals and Health

Roof Replacement Centers' resources

UMHHC University Hospital $ 1,375,000 May-08 Mar-09 Mar-09 Hospitals and Health

Surgical Intensive Care Unit Room Separation Centers' resources

Niagara Murano
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NEW CONSTRUCTION PROJECTS
Octobcr 2008 Status as ofScptcmbcr 19,2008

NEW CONSTRUCTiON PROJECTS Projcct Budgct

Datc

Construction

Startcd

Original
Complction

Datc

Current

Complction

Datc Sourcc of Funds

Vcra Baits ii
Mcchanical Infrastructurc Rcncwal

UM-AEC

$ 4,600,000 May-OS Scp-09 Scp-09 Housing rcsourccs

Flint

David M. Frcnch Hall $ 9,350,000 Jun-07 Dcc-08 Dcc-08 Statc Building Authority

Renovations and UM Flint rcsourccs

DSA Architccts, LLC

Kcarslcy Strcct Extcnsion $ 1,900,000 Aug-08 Jun-09 Jun-09 Charlcs Stcwart MOll

Rowc incorporatcd Foundation grant

Studcnt Housing Facility $ 21,300,000 Jun-07 Sep-08 Sep-08 UM Flint resources, gifts

Neumann/Smith & Associates and grants

1 Projcct managed by lessor

2 Project managed by UMHHC
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Building Name

Biological Station

Land Improvements

Mary B. Markley Hall

Medical Science Unit II

Palmer Commons

THE UNIVERSITY OF MICHIGAN
PLANT EXTENSION

REGENTS QUARTERLY REPORT
Completed projects between $500,000 and $1,000,000

July 1 through September 30, 2008.

Project Description

Stockard Lakeside Laboratory Roof Replacement

NC-78 Fuller Road Parking Lot Improvements

Elevator Replacement

Four New Cold Rooms

Palmer Commons Food Service

12

Amount

$610,000

$800,000

$800,000

$625,000

$990,000


